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900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 

www.ladpw.org 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: PD-1 

 
TO: Each Supervisor 
 
FROM: Donald L. Wolfe 
 Director of Public Works 
 
ALAMEDA CORRIDOR–EAST CONSTRUCTION AUTHORITY 
REGULAR BOARD MEETING–SEPTEMBER 25, 2006 
 
On September 25, 2006, my staff attended the regular Board meeting of the Alameda 
Corridor–East Construction Authority.  A copy of the agenda and adopted minutes of the 
August 28, 2006, regular Board meeting are attached.  The following items were 
discussed at the meeting, which are of interest to the County. 
 
Agenda Item VII- The Board adopted staff's recommendation to authorize the Chief 
Executive Officer to amend the contract with URS Corporation for additional design 
services during construction of the East End Avenue Grade Separation project, for an 
additional amount of $87,322.  The amendment also extends the completion date of the 
project to April 2008.  
 
Agenda Item VIII- The Board adopted staff's recommendation to authorize the Chief 
Executive Officer to amend the contract with HNTB Corporation for additional design 
services during construction of the Sunset Avenue Grade Separation project, for an 
additional amount of $267,515.    
 
Agenda Item IX- The Board adopted staff's recommendation to authorize the Chief 
Executive Officer to purchase $25,000,000 of excess liability insurance for one year for 
an amount not to exceed $370,000. 
 
The next Board meeting will be held on October 23, 2006, at 2 p.m., at the Irwindale 
City Hall Council Chambers.  
 
AU:abc 
C070273 
P:\pdpub\Federal\RAILROAD\ACE Board meeting 9-25-06-06a.doc 

 
Attach. 
 
cc: Chief Administrative Office 
 Executive Office 
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Alameda Corridor-East Construction Authority
4900 Rlvergrade Rd. Ste. A120 Irwlnda/e, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceproject.org

REGULAR MEETING AGENDA
Monday, September 25, 2006- 2:00 P.M.

Irwindale City Hall - Council Chambers
5050 Irwndale Avenue

Irwindale, CA 91706

Members of the public may comment on any item on the agenda at the time it is taken up by the
Board. We ask that members of the public come forward to be recognzed by the Chair and keep
their remarks brief. If several persons wish to address the Board on a single item, the Chair may

impose a three-miute time limit on individual remarks at the begining of the discussion.

i. Roll Call and Introductions

II. Pledge of Allegiance

m. Approval of Minutes of Meetig of August 28,2006 (Pages 1-3)

IV. Public Comment

V. Chairan's Remarks

Vi. Chief Executive Officer's Report (Pages 4-17)

VI. Approval of Contract Amendment for Design Services for the East End Grade
Separation Project with URS (Pages 18-19)

Vi. Approval of Contract Amendment for Design Services for Constrction for the
Sunset Avenue Grade Separation Project with HNTB (Pages 20-21)

IX. Approval of Purchase of Excess Liabilty Inurance (Pages 22-23)

X. Closed Session: The Board wil adjour to closed session in accordance with

Governent Code Section 54956.9(a) to discuss existig litigation with legal
counsel - two cases:
· ACE Constrction Authority vs. Elaie Hartleb, et al

Case No. BC 340146
· ACE Constrction Authority vs. Shea Homes Limted Partnership

Case No. BC 338892

XII. Adjourent

Action

Inormation

Inormation

Action

Action

Action

Possible Action

Possible Action

Action

The ACE Constrction Authority is currently constituted of seven (7 member jurisdiction; the Cities of El Monte, Industr, Montebello, San Gabriel and
Pomona, the County of Los Angles and the San Gabriel Valley Council of Governents. A San Bernardino County Council of Governents
representative is an ex-officio Board member.

Each member or alternate has one vote. A quoru of the ACE Constrction Authority is no less than four (4) of its total votig membershp. Actions
taken by the ACE Constrction Authority shall be by simple majority of the members present with a quorum in attendance except for pennel actons,
the anual budget, matters dealg with the Admistrative Code or matters requirig subsequent approval by the SGVCOG, all of which shall require

five (5) votes.
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ACE Construction Authority

Regular Board Meeting
August 28, 2006

Minutes

The Chair called the meeting to order at the Irwindale City Hall at 2:00 PM.

1. In attendance were:

Ernest Gutierrez, Chair, EI Monte
George Hunter, Pomona
Phil Marcellni Industry
Bob Bagwell, Montebello
Harry Baldwin, San Gabriel
Carol Herrera, Diamond Bar, SGVCOG

Staff
Rick Richmond, Chief Executive Offcer
Joe Silvey, Legal Counsel
Sharon Neely, staff
Bruce Armistead, staff
Lou Cluster, staff
Cynthia Ambrose, staff
Girish Roy, staff

Deanna Stanley, staff

Guests
David Varnam, Congressman Gary Milers offce

2. Pledge of Allegiance

Member Hunter led the pledge of allegiance.

3. Approval of Minutes of July, 2006
A motion was made to approve the meeting minutes of July 28,2006.
M/S/C: Hunter/Marcelln/Unanimous

4. Public Comments
There were no public comments.

5. Chairman's Report

Chairman Gutierrez invited the Board to a September 14 press conference in San
Gabriel to discuss the impact of Propositions lA and lB. The press conference is
being hosted by the Coalition for Clear Roads and Clean Air and staff would
provide details accordingly.

6. Chief Executive Offcer's Report
Mr. Richmond referenced material distributed with updates on State
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ACE Board Meeting
August 28, 2006 minutes
Page 2 of 3

transportation bonds - Prop 1A (legislation which would disallow.gas tax
revenues from being rolled into the State's general fund) and 1B (to ensure gas
tax is used for transportation purposes). He also summarized the status of SB
297 (formerly SB 760 (Lowental) regarding a $30 container fee imposed on
incoming and outgoing containers which would be used for air quality, security
and transportation improvement project. He reported that grade separations
qualify as eligible project. He reviewed SB 459 (Romero) that would allow the
South Coast Air Quality Management District to adopt acceptable standards for
locomotive emissions and impose unspecified fees on railroad companies. He
indicated public hearings would need to be conducted. Lou Cluster, Senior
Project Manager reviewed progress photos of the Ramona Blvd. grade
separation project. Girish Roy reviewed the progress of the Brea Canyon Road
grade separation project. George Nomura, Bechtel Program Manager, reviewed
the program management activities for the past month. There were no
questions.

7. Approval of the Sunset Avenue Grade Separation Construction
Contract
Girish Roy reviewed the scope of work and project area of the Sunset Avenue
grade separation which includes: construction of a UPRR double track overpass
bridge at Sunset Ave. and Valley Blvd, an overpass railroad bridge and roadway
improvements at Orange Avenue. He indicated five of the six the bids received
on July 20 were below those received at the original procurement, which was
the justification for a re-bidding the project. Mr. Roy indicated Atkinson
Construction's bid package was deemed responsive and, with the Board's
approval, a limited notice to proceed to be issued in October. He reported it was
anticipated project completion would take approximately 2 V2 years. Member
Eaton indicated Atkinson Construction was working on a project in San
Bernardino and has performed well.

A motion was made to authorize the award of a contract to Atkinson
Contractors, LP for the construction of the Sunset Avenue grade separation
project in an amount no to exceed $41,938,421.50
M/S/C: Herrera/Marcelln/Unanimous

8. Approval of San Gabriel Valley of Governments Council of Government
Bylaw Amendments
Mr. Richmond reviewed the ongoing interest of the San Gabriel Valley Council of
Governments to better define roles, responsibilties and exposure as they
pertain to the ACE Project. He indicated the staff report highlighted the changes
proposed and that staff agreed with the COG's recommendation. Member
Herrerra, COG President, indicated the proposed bylaw amendments were a
result of the Board's attempt to better clarify the responsibilty of each Board as

~ - 02



ACE Board Meeting
August 28, 2006 minutes
Page 3 of 3

well as to better incorporate the joint powers authority agreement with the
bylaws. She indicated this process began to provide a better understanding to
new members. Discussion ensued but no action was taken.

9. State Eminent Domain Ballot Measure
Mr. Richmond indicated the November ballot would contain amendments to the
California Constitution pertaining to the use of eminent domain - ballot measure
Proposition 90. He reviewed at length the key provisions liable to impact the
ACE Project as outlined in the staff report - the breadth of coverage, disposition
of unused propert, jury trial to establish public use, definition of just
compensation and effective date. Mr. Richmond indicated that ACE project
have met the public use provision of Proposition 90.

10. Compensation of Chief Executive Offcer .
Chairman Gutierrez reviewed Rick Richmond's benefits which include six weeks
of paid leave and by prior Board authorization, deferment of a portion of Mr.
Richmond's salary into a 457 account. Chairman Gutierrez also indicated that
contrary to his original contract, until recently Mr. Richmond has paid the
employee portion of health benefits. Mr. Richmond now participates in a high
deductible health savings account. Discussion ensued regarding a fair
reasonable salary adjustment.

A motion was made to increase the salary of the Chief Executive Offcer by 4.5%
retroactive to his anniversary date.
M/S/C: Herrera/GutierreZ/Unanimous

11. Closed Session
Mr. Silvey announced the Board would adjourn to closed session in accordance
with Government Code Section 54956.8 to discuss real propert negotiations for
11126 Ramona Blvd in the City of EI Monte.

The Board reconvened from closed session and Mr. Silvey announced there was
no action taken which needed to be reported.

12. Adjournment
A motion was made to adjourn in the memory of Deanna Stanley's
granddaughter Nicole Danielle Alegado at 2:59PM.

.. 03
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Alameda Corridor-East Construction Authority
4900 Rlvergrade Rd. Ste. A12D Irwlndale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceproject.org

MEMO TO: ACE Construction Authority Board Members & Alternates

FROM: Rick Richmond
Chief Executive Offcer

DATE: September 25, 2006

SUBJECT: CEO Report

The following are items of note since the last meeting:

58 927 (Lowenthal) Container Fee Legislation - Since the last meeting, the
container fee legislation was approved by the Legislature and sent to the Governor for
signature. He has until September 30th to sign or veto the legislation. The Chairman has
transmitted a letter to the Governor urging his support. The Authority has also sought
support letters from other agencies and firms in Southern California. To date, MTA,
SGVCOG and Economic Partnership have transmitted support letters. I wil provide an
oral update at the meeting.

Proposition 18 Guidelines - The Authority continues to monitor Caltrans and
California Transportation Commission activities related to the development of policies
and gUidelines for allocating the Prop 1B bond funds should it be approved by the
voters in November.

Community Outreach Update - Staff has conducted the following project outreach
activities:

1. Distribute construction alert notices in English and Spanish regarding roadway

grading, compacting and construction of curbs and sidewalks for the

Reservoir Street grade separation project;
2. Distribute construction alert notices regarding haul truck route and duration

for the Temple Avenue train diversion project;
3. Coordinate distribution of notices and safety kits at schools in vicinity of Brea

Canyon Road grade separation project;
4. Conduct ongoing business support program and community outreach

activities for the Brea Canyon Road, Reservoir Street/East End Avenue,
Ramona Boulevard and Temple Avenue projects.

Contracting -Our Administrative Code delegates to the CEO the authority to approve
new contracts or change orders for Board-approved contract within certain limits, with
a requirement that I report to the Board any such contract action. Below is a list of
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Memo to ACE Construction Authority Board Members & Alternates
September 25, 2006 Meeting
CEO Report
Page 2 of 2

such contract actions since the last report that have not been separately approved by
the Board.

Previous Change
Contractor Reason for Channe Value Amount
Automated Switching and Increased funding for additional $20,000 $15,000
Controls, Inc. SUDDort of IRRIS

Construction PrOGress ReDorts - Attched are construction progress report on East
End Ave., Reservoir St., Ramona Ave. and Temple Ave. project.

PrOGram ManaGement Monthlv ReDort - The BechtellKorve program management
support activities for the last month is attached.
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ALAMEDA CORRIDOR EAST
PROJECT STATUS REPORT
RAMONA BLVD. GRADE SEPARATION

For the Month: AU9ust 2006

Scope:

Contractor:
Construction Mana er:
Contract Award:
Notice to Proceed:
Estimated Contract Com letion:

Estimated Estimated %
Project Milestone Summary Start Completion Complete
Install Storm Drain Svstem May 2005 October 2007 66%
Install Water Line September 2005 October 2007 21%
Prepare Shoofly July 2005 November 2006 75%
Construct UPRR bridge foundations September 2006 October 2006
Construct UPRR bridqe superstructure May 2005 June 2007 54%
Construct Future UPRR bridge May 2007 August 2007foundations
Construct Metrolink bridge August 2006 OCtober 2006foundations
Construct Metrolink bridge September 2005 May 2007 48%su perstructu re
Build Pump Station December 2005 May 2007 38%
Construct Retaining Walls August 2005 November 2007 20%
Ramona Blvd. Civil Work April 2005 January 2008 44%
Open to public January 2008
Complete Landscaping/Irrigation February 2007 February 2008

Financial Summa
Ori inal Contract Value
C.O.s A roved This Month

C.O.s A roved to Date
Current Contract Value

Total Earned to Date 6 601 793.10
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ALAMEDA CORRIDOR EAST
PHYSICAL PROGRESS MEASUREMENT
RAMONA BLVD. GRADE SEPARATION . For the Month : Auaust 2006

Ramona Blvd. Constrction

Total Project Progress
(Based On Earned Revenue and Accepted Baseline)

$18.00,00
$17,00,00
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Ramona Blvd. Constrction

Totat Project Progress
(Based On Earned Manhours and Accepted Baseline)
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RAMONA BOULEVARD GRADE SEPARATION PROJECT
-----_.--- ...--_~~.~--_._--~._----

Shorig Intallation West of the Shoofly

CONTRACTOR BRUTOCO CONSTRUCTION

CONTRACT AWARD DECEMBER 2004
COMPLETION FEBRUARY 2008

ORIGINAL CONTRACT $17,721,475
CHANGE ORDERS $ 1,404,680
TOTAL CONTRACT $19,126,155

EARNED TO DATE $ 6,601,793

CURRENT STAGE OF WORK

STAGE 2 EXCAVATE AND LAGGING WEST
OF SHOOFLY TO 12' DEPTH

STAGE 3 PUMP STATION ExCAVATION AND

SHORING

o rYENGINEERING~CORPORATION .
CONSTRUCTION MANAG!M!NT DIVISION

STAGE 2 ABANDONMENT OF THE UNDERGROUND
FIBER OPTIC TELEPHONE LINES WAS COMPLETED

ON AUGUST 18, 2006.

EXCAVATION AND SHORING WEST OF THE SHOOFLY

TO A DEPTH OF 12 FEET COMMENCED JULY 31 ,
2006 AND IS SCHEDULED TO COMPLETE BY
SEPTEMBER 1, 2006.

STAGE 3 RETAINING WALLS 3 & 4 DRAINAGE AND

BACKFILLING OPERATIONS FROM STA 306+35 TO

309+84 WAS COMPLETED AUGUST 31,2006.

PUMP STATION EXCAVATION AND SHORING

CONTINUES AND IS SCHEDULED TO COMPLETE

SEPTEMBER 1, 2006.

"'Yt'
,

Tieback Instalation at Pup Station

AUGUST 2006

.~ 08
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ALAMEDA CORRIDOR EAST
PROJECT STATUS REPORT
TEMPLE AVENUE TRAIN DIVERSION PROJECT

For the Month: August, 2006

Scope: For 3r Mainline Construct 3 new railroad bridges and 1 new
traffc bridge; widen 3 existing railroad bridges; grade for new
track bed and modifications of existing track beds; construct
sound walls, retaining walls, and pier protection walls; install
utilties or modify existing utilties; rehabiltate existing LDC

well; and, construct new Audiology Clinic for Lanterman

Developmental Center. .
For 4th Mainline Construct 1 new traffc bridge; grade for new

track bed; retaining walls, and pier protection walls; and

modi existin utilties.
Yea er Skanska Inc.
Parsons Brinckerhoff Construction Services Inc.
Janua 2005
Ma 2 2005
Au ust 29 2007
Au ust 2.9 2007

Contractor:
Construction Mana er:
Contract Award:
Notice to Proceed:
4TH TRACK CN 10 NTP
Antici ated Com letion:

Estimated Estimated %
Reservoir Schedule Summary Start Completion Complete
SPADRA FARM EMBANKMENT & Mayi 2005 April, 2006 97%
BRIDGES
LA SUBDIVISION EMBANKMENT

October, 2005 March, 2006 80%
LA SUBDIVISION STRUCTURES October, 2005 August 2007 20%
LANTERMAN AUDIOLOGY LAB May, 2005 AUQust, 2006 98%
ALHAMBRA SUB PASSING SIDING May, 2005 DELETEING* 10%
4TH TRACK CN 10 STRUCTURES August, 2006 August 2007 0%
4TH TRACK CN 10 EMBANKMENT AUQust 2006 August 2007 15%

Financial Summa
Orl inal Contract Value
C.0.5 A roved This Month

C.0.5 A roved to Date
Current Contract Value
Invoiced to Date % of revised contract

C:\Dments and Settings\dstanley\Locl Sellings\Temporary Internet Flles\OLK15A\Temple Monthly Report 2006-8.do
ACE file 03-05.08.03
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TEMPLE AVENUE TRAIN DIVERSION PROJECT
CONTRACTOR YEAGER . START 4TH TRACK EMBANKMENT

SKASKA . PUNCHLIST SOUND WALLS
JANUARY 2005. AUDIOLOGY LAB NO WORK RESOLVED
MACH 2005 COST REQUESTS.
MAY, 2, 2005. OBTAIN UP APPROVAL OF REDESIGN

MAY 2, 2007 BRIDGE 29.38..
AUGUST 29,

2007 UPCOMING WORK NEX MONT
$24,389,743 . COMPLETE RETAIN WALL #1 CONCRETE

DRAIN DITCH
$23,224 . COMPLETE PIER PROTECTION SR.57

$29,8 i 4, i 23 · C~~~INUE PIER PROTECTION TEMPLE

$20 273 963 · START TEMPLE PIER PROTECTION &" RETAIN WALL
· COMPLETE CULVERT AT HUMANE WAY.

97% · CONTINUE 4TH TRACK EMBANKMENT
. START BRIDGE 28.22 SHORING.

CONTRACT AWARD
LIMITED NTP
NTP
COMPLETION
REVISED COMPLETION

ORIGINAL CONTRACT
VALUE
CHANGE ORDERS THIS
MONTH
AMENDED CONTRACT
VALUE
EARNED TO DATE

PROGRES SUMMAY
. SPADRA FARM EMBANKMENT &
BRIDGES
. LA SUBDIVSION EMBANKMENT
. LA SUBDIVSION STRUCTURES
· LANTERMAN AUDIOLOGY LAB
· ALHAMBRA SUB PASSING
SIDING (1 0%)
. 4TH TRACK CN 10 STRUCTURES
. 4TH TRACK CN 10
EMBANKMENT

80%
20%
98%

DELEING

0%
15%

SAFET AND SECURI ISSUES:
SAFET:
· TIME LOST INJURY STATUS NONE REPORTED
· INCIDENTS THIS MONTH NONE

REPORTED
SECURI: LDC ASKED THAT GATES REMAIN
CLOSED
INIT EvNT REpORTS:
NOTHING TO REPORT

WORK ACCOMPUSHED THIS MONT
· CONTINUE CONCRETE DRAIN DITCH AT

REAIN WALL 1
· CONTINUE SR.57 PIER PROTECTION &

RETAIN WALL.
. CONTINUE STORM DRAIN CULVERT

UNDER SR 71
. CONTINUE CULVERT 29.59 EXTENSION

(HUMANE)
· START PIER PROTECTION WALLS TEMPLE

AVE BRIDGE

Pier Protection at Temple Ave Bridge

Pour Box Culvert at SR-71

e './ 10August 2008



TEMPLE AVENUE TRAIN DIVERSION PROJECT
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Extending Box Culvert Located West of Humane Way

. 11
August 2006



ALAMEDA CORRIDOR EAST
PROJECT STATUS REPORT
EAST ENOl RESERVOIR GRADE SEPARATIONS

For the Month: August, 2006

Scope: Construct two railroad and two roadway bridges to grade separate
the East End and Reseivoir roadways from the railroad.

Contractor: Ortiz Enterprises, Inc.
Construction Manager: Parsons Brinckerhoff Construction Seivices, Inc. (PBCS)

Contract Award: March .2004
Notice to Proceed: June, 2004
Estimated Completion: Reseivoir - December 2006

East End - April, 2008

Reservoir Schedule Summa
Reseivoir util
Close Reseivoir construct shoof! rade
UPRR shoof! construction
Railroad brid e construction

lower streets/constuct retainin walls

1 Street brid e construction

o en 1 Street to traffc
o en Reseivoir Street to traffc

East End Schedule Summa
East End util relocations

Shoof! construction 'for East End
SCE Tern ora Relocation
Verizon Permanent Relocation

Estimated
Start

June 2004
Se tember 2004
Se tember 2004
Februa 2005

Au ust 2005
March 2006

December 2006
December 2006

June 2007
December 2006

Janua 2007
Janua 2007

%
Complete

99%
100%
100%

100%
65%
75%

5%
25%
0%
25%

Financial Summa
Ori inal Contract Value
C.O.s A roved This Month

C.O.s A roved thru This Month
Current Contract Value
Invoiced to Date % of revised contract

~ 12
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EAST END I RESERVOIR GRADE SEPARATION PROJECT
CONTRACTOR

CONTRAC1 AWARD
NTP
MILESTONE TO REOPEN
RESERVOIR
ORIGINAL COMPLETION
REVISED COMPLETION
ORIGINAL CONTRACT
VALUE
CHANGE ORDERS THIS
MONTH
AMENDED CONTRACT
VALUE
EARNED TO DATE

ORTZ

MARCH 2004
JUNE 2004
DECEMBER

2006
AUGUST 2007

APRIL 2008
$30,208,600

$93,73 I

$3 1,720,843
$15,785,196

PROGRESS SUMMAY
. RESERVOIR CONTRACT UTILITY

RELOCATIONS:
. RESERVOIR RAILROAD BRIDGE:
. ROADWAY ExCAVATION
. PRICE STREET RETAIN WALLS:
. RESERVOIR Be LIFT STATION

RETAIN WALL
. I ST STREET BRIDGE ((

RESERVOIR

99%

100%
95%

100%
65%

75%

SAFET AND SECURI ISSUES:SAF
. TIME LOST INJURY STATUS NONE
. INCIDENTS THIS MONTH NONE

SECURI
NOTHING TO REPORT
INIT Ev RERT:
CAR HIT K.RAIL ON 1 ST STREET, SEE INCIDENT
REPORT

WORK ACCOMPUSHED THIS MONT
. CONTINUE CONSTRUCTION RESERVOIR .

ROADWAY RETAINING WALLS
. CONTINUE LIFT STATION WALLS

CONSTRUCTION
. START I ST STREET BRIDGE POUR SOFFIT
. COMPLETED CRUSHING ROADWAY BASE
. STARTED WATER LINES IN 1 ST AND BRIDGE

EAST END
. UTILITIES; MET SCE ON TEMPORARY

RELOCATION ONTO EAST SIDE

. VERIZON CONDUIT INSTALLED, RECEIVED
A&-BUILTS FOR VERIFICATION

. No CONTRACTOR WORK.

UPCOMING WORK NEX MONT
. COMPLETE 1 ST STREET DECK
. COMPLETE 1 ST STREET WATER LINES
. CONTINUE ROADWAY BeLiFT STATION RW'

CONSTRUCTION

1 ST STREET BRIDGE DECK FORMS

. .
1 ST STREET BRIDGE WATER LINES

~..tt':".~~'~~...

. .oj 13
August 2008
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EAST END I RESERVOIR GRADE SEPARATION PROJECT
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MONTHLY PROGRESS REPORT

ALAMDA CORROR-EAST PROGRA MAAGEMENT SERVICES .

PERIOD ENDING 8/31/06

This report summarzes activities undertaken between August 1 and August 31, 2006.

OVERVIEW:

Work is proceeding on project implementation on several fronts, with an emphasis on:
· IRS system - Being monitored and evaluated. Remedial work for EVA train detection

sensors and system to conform to specifications is in process. Testing of three remedial sites
is being evaluated.

· Sunset A venue Grade Separation Project - Continuing right-of-way acquisitions for the
project. Continued utilty relocation coordination with the agencies. Completed utility
relocation for fiber optic lines. The ACE Board approved the award of the contract to
Atkinson Contractors, LP on August 28, 2006. Coordination with UPRR for constrction
sequencing and schedules continued.

· Brea Canyon Road Grade Separation Project - Walnut Valley Water Distrct and the Gas
Company completed relocation of their facilties mid August 2006. Griffith Company
completed constrction of temporar parkig for Shea and Harleib properties, completed

sound wall on Shea and Windwood properties and sub-base for the shoofly area. Contractor
closed Brea canyon road to southbound traffc and implemented detour plan on August 19,

2006. The northbound traffc is open using one lane. Washigton street and Shea propert
access is open to traffc. Griffith Co. stared excavation of Westside of Brea Canyon road and
Cuer road, relocations of SCE trsmission and distrbution lines, sewer and storm lines.

· Ramona Boulevard Grade Separation Project - A T&T/SBC completed relocation of their
underground copper and fiber communication lines. Abandonment of existing AT&T lines
allowed the contrctor to intiate deep excavation for the underpass on the west and south

sides of the project and install tie-backs for shoofly track shorig. The contrctor also began
fabrication of rebar cages for bridge piles.

· East End Ave and Reservoir St. Grade Separation Projects - The railroad is operating on the
completed UPRR bridge at Reservoir. Roadway excavation and retaining walls at Reservoir is
contiuing. Utilty work at East End Avenue is in progress. Continued constrction of 1st
Street bridge over Reservoir Street.

· Nogales Street Grade Separation Project - Contract closeout and final quantity change orders
are being negotiated. Sale of excess property to a private developer is being negotiated

concurent with municipal planing review of development proposals.

· Temple Ave Train Diversion - Constrction completed SR-57 pier protection work and storm
drain box culvert at SR-71. Continued with installation soundwalls along Lanterman

Development Center. Contiued utilty encasement work at varous locations. The Audiology
building constrction is nearng completion at the Lanterman Development Center. Design is
progressing for the UPRR 4th Track constrction and negotiations have been completed for the
first set of associated changes with Yeager-Skanska. A new constrction contrct for
remaining civil related 4th Track work is scheduled for advertsement of bids in the fall of
2006.

· Continued coordination and review of the Ramona, Reservoir, Brea Canyon and Sunset

Avenue project constrction interface schedules with UPRR.
· Community outreach activities continued for varous projects.

BUDGET/SCHEDULE
Work is curently proceeding withn schedule and budget. 15
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COMPLETED AN ONGOING WORK ACTIVTIES

PROGRAM MANAGEMENT SCOPE

I. General Program Management & Administration Service:

A. Management and Administration
· Provided direction to PM team for accomplishment of tasks.

· Maintained progress on tasks.

· Submitted monthly invoice.

· Prepared varous cost and budget reports.

· Updated detailed project schedule.

B. Procurement

· Co~tiued review ,and prQcessing af active contract changes and documentation for the
Temple Train Diversion, Reservoir St., Ramona Blvd and Nogales grade separation projects.

· The Sunset Avenue Project constrction bids were evaluated and contract awarded in August
2006.

· Continued preparation of bid documents for the Temple 4th Track project.

C. Quality Control ProgramN alue Engineerig

· No activities

D. Utility Program Management

· Ongoing planing and coordination with major utilty companes.
· Continued utility relocations for the Brea Canyon Grade Separation Project.
· Continued with relocation of utilties for the Sunset Avenue Project.
· Continued with relocation of utilties for the East End/eservoir Project.

E. Envionmental Program

· Continued Mitigation Monitorig and Reporting Programs.

· IS/EA draft report for San Gabriel Rail lowerig project completed. Curently being edited
based on Caltrans/FHW A comments.

F. Pennitting Support

· Obtaining pennits from regulatory agencies contiues. A Public Utilities Commission petition

regarding the Sunset project is under review by CPUC staff.

G. Public Outreach

· Distrbute constrction alert notices in English and Spanish regarding roadway grading,

compacting and constrction of curbs and sidewalks for the Reservoir Street grade
separation project. '

· Distrbute constrction alert notices regarding haul trck route and duration for the Temple

Avenue train diversion project.
· Coordinate distrbution of notices and safety kits at schools in vicinity of Brea Canyon Road

grade separation project.
· Conduct ongoing business support program and community outreach activities for the Brea

Canyon Road, Reservoir Street/ast End Avenue, Ramona Boulevard and Temple Avenue
projects.
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II. Project Management Services

· Ongoing project coordination with involved agencies/jursdictionsIURR.
· Providing technical direction to B-K sub consultants.

TECHNCAL SCOPE

Right-or-Way Program and Technical Services
· Negotiations ongoing on one (1) Reservoir Street property, one (1) Temple Avenue train

propert and one (I) Ramona Boulevard property. Acquisition completed for two (2) Ramona
Blvd. propertes.

· Processing relocation assistance for two (2) businesses located at the Ramona Boulevard

Grade Separation Project.
· Continued propert management of one (I) East End Avenue property, six (6) Nogales Street

propertes, eleven (I I) Reservoir Street properties and four (4) Ramona Boulevard properties.
· Offers to purchase packages for Brea Canyon Road and Sunset Ave. projects completed.

Negotiations ongoing for all parcels.
· Provided support in obtaining easement rights needed for utilty relocation on Nogales Street,

Reservoir Street, East End Avenue and Ramona Boulevard projects. Resolution of Necessity
for two (2) Sunset Ave. properties and four (4) Brea Canyon propertes approved August 22,
2005. Litigation support ongoing.

· Processing the sale of one (1) Nogales Street surlus propert.

· Evaluated the potential inconvenience durg constrction activities to residents adjacent to
Brea Canyon Road project.

· Responded to propert owner inquires regarding the ACE Project at Ramona Boulevard, East
End Avenue, Nogales Street, Reservoir Street, Temple Avenue Train Diversion, Brea Canyon
Road, and Sunset Avenue.

. Contiued liaison with Caltrans Local Programs personneL.

Railroad and Shoo-fly Design
· Continued coordination with UPRR for the Brea Canyon and Sunset Avenue projects.

Sureyig and Mapping Program

· Curently workig the Plats and Legal descriptions for the required propert at Ramona Grade

Separation Project.

· Developing Plat Maps and legal descriptions for the required properties at Brea Canyon and
Sunset Avenue project fies.

NEXT PERIOD

Continue development of all scheduled activities.
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MEMO TO: ACE Construction Authority Board Members and Alternates

FROM: Rick Richmond
Chief Executive Offcer

DATE: September 25, 2006

SUBJECT: Approval of Contract Amendment for Additional Design Services
for East End Avenue Grade Separation Contract with URS Corporation

RECOMMENDATION: Staff recommends that the Board authorize the Chief Executive
Offcer to amend the contract with URS Corporation to increase the contract amount by
$87,322 for additional design services during construction for a new contract value of
$2,726,310, and extend the completion date of the contract to April 2008 to coincide
with the construction contract duration.

BACKGROUND: At your June, 2000 meeting, you approved a contract with URS to
design the East End Avenue grade separation in the City of Pomona. In addition, in
June 2002, you approved the plans, specifications and estimates for the project. The
current executed contract value is $2,638,988.

A single construction contract for both the East End Avenue and the Reservoir Street
grade separations was approved by the Board in March, 2003. The construction project
was sequenced so that Reservoir Street grade separation would be completed first,
then work would begin on the East End Avenue grade separation.

Recently, the Pomona Unified School District (PUSD) has requested that ACE make
changes previously agreed to plans. They include the realignment of the access road to
the complex, the location of a storm sewer line, and miscellaneous minor changes. Staff
believes that the net cost of the construction changes wil be minimal, but in order to ,
verify this, the specific changes need to be incorporated into our design plans and a
change order negotiated with our contractor, Ortiz Enterprises.

The start of East End construction is scheduled for early 2007, which,allows time for the
realignment design to be completed and a change order negotiated with the
construction contractor.

To avoid delaying the start of construction of the East End Avenue grade separation,
the above design changes have begun using contract funding budgeted for the
designer's participation in the project during construction and therefore the contract
funding needs to be replenished. URS Corporation is the designer of record for the East
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Approval of Contract Amendment for Design Seivices for East End Avenue Grade Separation Contract
with URS Corporation
September 25,2006 Board Meeting
Page 2 of 2

End Avenue grade separation project and we need them to be available to review and
respond to questions that may arise during construction of this project.

East End Avenue Grade Separation

Board Action Authorization Executed Amount
Contract Award $1,960,000 $1,959,888
Amendment 1 $187,500 $187,500
Amendment 3 $300,000 $241,600
Amendment 5 $250,000 $250,000
This Request $87,322 $87,322
Total $2,784,822 $2,726,310

BUDGET IMPACT: Funds for this contract are available from grant funds (Federal,
State and Local funds).
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Alameda Corridor-East Construction Authority

4900 Rlvergrade Rd. Ste. A120 Irwlnda/e, CA 91706 (626) 962-9292 fax (626) 962.3552 ww.theaceproject.org

MEMO TO: ACE Construction Authority Board Members and Alternates

FROM: Rick Richmond
Chief Executive Offcer

DATE: September 25, 2006

SUBJECT: Approval of Contract Amendment for Design Services for the Sunset
Avenue Grade Separation Project with HNTB Corporation

RECOMMENDATION: Staff recommends that the Board authorize the Chief Executive
Offcer to amend the Sunset Avenue grade separation design contract with HNTB

Corporation to increase the contract amount by $267,515 to a new contract value of
$4,564,515 to add funding for engineering services during construction.

BACKGROUND: At the February 2005 meeting, you approved an amendment to the
HNTB Corporation contract (HNTB) in the amount of $235,000 for design support
during bidding and construction. At that time there were was a savings in the design
budget that was reallocated to the design support during bidding and construction task,
resulting in a total budget of $420,000. The project was advertised in November 2005.
Bids were opened in January 2006, and the Board approved rejection of all bids at its
February 2006 meeting. Subsequentlyi the Board authorized $162,000 for additional
design services for the re-design activities associated with the rebid of the project. The
project was readvertised in May 2006. Bids were opened in July 2006, and the Board
awarded the construction contract at the August 2006 meeting.

The scope of work for design support during bidding and construction includes tasks
associated with the bidding process, such as attending the pre-bid meeting, responding
to bidder questions, and preparation of addenda. Because this project went through
the bidding process twice, HNT's costs for these services were higher than estimated.

In addition, the scope of work for design support during bidding and construction

included tasks for design modifications and special studies. After HNTB submitted its
final design package for the second bid, third part agencies requested various changes
to the final design. These changes included:

· Responding to UPRR comments on the final design submittal:
- Modifications to bridge structures at Sunset Avenue and Orange Avenue,

and to track drainage.
· Responding to Los Angeles County comments provided after the final

submittal on roadway and drainage design:
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Approval of HNT Contract Amendment for Design Services for Sunset Ave
. ACE Construction Authority Board Members and Alternates

September 25,2006 Board Meeting
Page 2 of 2

These design changes were. more extensive than originally anticipated. This has
impacted the budget available to support the project to completion. HNTB's budgeti
while not fully consumedi needs replenishment so that there wil be suffcient funds
available for construction support services.

HNTB is the designer of record for the Sunset Avenue Grade Separation projecti and
needs to be available to review and respond to questions that arise during the
construction period of this project. Continuing services wil include attending field

meetingsi performing field reviewsi responding to requests for informationi reviewing
shop drawings and submittals for conformance to the contract documentsi reviewing
non-conformance report and providing final as-built drawings. All these services wil
extend through the life of the constucton projecti approximately 36 months from

Notice to Proceed. The proposed budget for design support during construction has
been compared to our experience with other active project and has been found to be
reasonable.

The history of the amendments affecting this contract value is as follows:

Board Action Authorization Executed Amount
Contract Award 3,140,000 $ 3,140,000
Amendment No. 01 260,000 $ 225,000
Amendment No. 04 150,000 $ 150,000
Amendment No. 06 $ 270,000 $ 270,000
Amendment No. 07 $ 350,000 $ 350,000
Amendment No. 08 162,000 i 62,000
This Request 267,515 267,515

4,599,515 4,564,515

BUDGET IMPACT: Funds for this contract are available from State TCRP funds and
local MT A Proposition C Funds. Costs for this project have been included in the project
budget.
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MEMO TO: ACE Construction Authority Board Members and Alternates

FROM: Rick Richmond
Chief Executive Offcer

DATE: September 25, 2006

SUBJECT: Approval of Purchase of Excess Liabilty Insurance

RECOMMENDATION: Staff recommends that the Board authorize the Chief Executive
Offcer to purchase $25,000,000 of excess liabilty insurance for one year for an amount not
to exceed $370,000 from the carrier recommended by BICEP and their broker at the
conclusion of negotiations.

BACKGROUND: In 2001, the Board authorized the Chief Executive Offcer to purchase
through BICEP $5,000,000 of excess liabilty insurance for five years for a total premium of
$700,000, or $140,000 per year. In September 2002, the Board authorized the Chief
Executive Offcer to purchase through BICEP an additional $20,000,000 of excess liabilty
insurance coverage for four years for a total premium of $644,703, or $161,176 per year.
Those policies expire on October 1, 2006.

ACE now has five grade separation construction contract underway, with the work valued in
excess of $162,000,000. Taking into account the limited financial resources of ACE and the
possibilty that the tightening of the insurance market now being experienced might continue
or worsen, staff believes it is prudent to renew the $25 millon in excess liabilty coverage.

Two of the three companies that provided coverage under the current policies are no longer
offering coverage for construction activities. In addition, the insurance market does not offer
the multiyear policies we were able to purchase in 2001 and 2002. Annual policies appear to
be the market norm at this time.

BICEP and their broker approached several insurance companies to provide a quote for
$25,000,000 in excess liabilty coverage for a one year period from October 1, 2006 through
October 1, 2007. The proposals that have been received are summarized in the attached
status memorandum. Final proposals had not been received as of the date of the agenda
maHout. BICEP and their broker are involved in on-going negotiations with the underwriters
at IAG (Insurance Company of the State of Pennsylvania), Endurance American Specialty

Company and ACE American Insurance Company or Westchester Fire Insurance Company.
Final proposals wil be received in time to be evaluated and negotiated prior to the expiration
of the current policy.
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ACE Construction Authority
September 25,2006 Meeting

ACE Project Excess LIabilty Insurance
Page 2

The responses wil be evaluated in terms of the rating of the insurance carrier, any
unacceptable policy exclusions, past experience, and cost.

BUDGET IMPACT: Excess liabilty and other types of insurance have been budgeted in
ACE's FY 2007 budget and their premiums are recovered as indirect expenses and from
federal, state and local grants.

Attachment
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DRIVER SPECIALTY GROUP

ALAEDA CORROR EAST
CONSTRUCTION AUTHORITY

EXCESS LIABILITY
OCTOBER 1, 2006 RENEWAL

PRESENT PROPOSED

CARRRS: . Royal SunAliance Various carrers with

. Insurance Company of the minimum Best's Guide
State of Pennsylvania (AIG) Rating of A-, Excellent,

. Gulf Underwriters Ins. Co. Financial Size Category XI,
$1,250,000,000 to
$1;500,000,000.

LIMS/ANNUAL
PREMIUM

. $5,000,000: $140,000 $210,000

. $10,000,000
excess of
$5,000,000: $100,000 Included Above

. $10,000,000
excess of
$15,000,000: $61,305 $160,000

$301,305 Total Anual Premium $370,000 Total "Not to
Exceed" Premium

NOTES:
· First $5,000,000 in limits applies excess oflimits cared by contractor.

· Coverage for Phase One only.

· Insurance Company of the State of Pennsylvania (AIG) has offered tenns for ffrst
$15,000,000. Indications pending from others including Endurance American Specialty
Company and ACE American Insurance Company or Westchester Fire Insurance Company
(ACE Insurance Group).

· Everest National Insurance Company indicated $335,000 for primary $10,000,000.
· St. PauVTravelers and Zurich NA declined to provide quotes. Royal SunA1liance and Gulf

Underwriters are no longer writing this type of risk.
· Indication shown is a "not to exceed" amount. We hope to improve upon these numbers.

Alliant Inurance Servces, mc. . 1301 Dove Street, Suite 200, Newprt Beach, CA 92660
Phone 949-756-0271 Fax 949-756-2713 . ww.alIantice.com. License No. OC36861
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